
Evaluation of Feasibility and Initial Design of an Interim Cap for the Aerovox Nearshore Area - Status Update 01JUN2017 

Task Status Update Action ltem(s) 

Physical characterization ofthe 
developing 13 E-W and N-S transects on a 50' spacing based on the 2015 

1 nearshore area including the full draft figures should be available next week 

width oft he waterway 
bathymetric survey. 

3D extent of DNAPL beneath the 
An annotated outline ofthe FSP that will cover all field components was 

Jacobs to review efficacy of using dye test with the 
2 

nearshore area 
reviewed. Discussions of section 3.1 focused on targetting DNAPL in native 

darker, surficial sediment 
material only versus all shallow material. 

Review of section 3.2 of the FSP outline 
Jacobs awaiting scheduling of call with Brown & 

standard method detection limits are expected with the specified analytical 
Groundwater discharge zones and 

methods 
Caldwell 

3 discharge rates in the nearshore 
limited number of congener analyses recommended 

additional detail to be added to FSP 

area 
sampling to occur within a four hour time limit centered on low tide 

decide on the number of samples for congener 

potential coordination with AVX near-river well monitoring should be explored 
analyses 

4 
Flux of dissolved phase Discussion on how the passive samplers provide an estimate of flux Dan G. will work with Battelle to schedule a "passive 

contaminants clarification that congener analysis would be performed at Battelle's lab ampler 201" class 

5 
Physical characterization ofthe Discussion on the cost/benefit of refined deeper aquifer physical properties as Jacobs to develop a more detailed estimate of 

ambient sediment input to groundwater flux estimates expected costs with the proposed scope 

6 Gas ebulition Dan G. reached out to Paul Schroeder (ERDC) for follow up on field program Dan G. to provide input to FSP schedule 

7 Wave and current energy 
Battelle is scheduling field work for July to provide current data for refined 

John L. will continue with updates 
hydrodynamic model development 

8 Ice impacts no work this period 

Ellen I. to work backwards from an expected June 

9 Construction complexity/impacts no work this period 2018 construction date to schedule contracting 

milestones 

Ecological functionality of 

10 completed cap and impact on no work this period 

surrounding area 

11 
Presumptive cap design starting Dave D. provided figures and link to summary report for Silver Lake cap work Patty W. to provide link to summary of Danny 

point- Silver Lake (Pittsfield MA) Reible's model assessing cap longevity 


